STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 101112013 Page 1 of 2
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4
————— — - - CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 298 SUPPLEMENT#: 2 | Category Code: CXXX CONTINGENCY BALANCE (incl. this change) $54,650,308.62
COST: $0.00 INCREASE [ ] DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [ NO
_ - $9f09 o VWEiNV\QRVQVNMENTAL DOCUMENTS? e
CCO DESCRIPTION: PROJECT DESCRIPTION:
IERBYS P|Vanning Revised B CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i A " © Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
L Original Contract Time: Time Adj. This Change: 1 Time Adjustments: (including this change) 1 Time CCO(s): (including this change)
] 2490 Day(s) 0 Day(s) | 501 Day(s) 20 % i 5

THIS CHANGE ORDER PROVIDES FOR:

Revising building work Attachment A for rehabilitation construction at Interurban Electric Railway Bridge Yard Shop
(IERBYS).

The Department is in the process of constructing a new maintenance facility for the San Francisco-Oakland Bay Bridge
East Spans. This new facility, which will be constructed over several phases, was planned to include a storage warehouse
and maintenance training facility. Construction of the warehouse will begin this year, but timing of the completion of the
facility will not coincide with the completion of the major East Span construction projects including the SAS Project.
Additionally, planning for the new warehouse did not anticipate the level of storage of materials, parts and engineering
documentation that will actually be required for the new East Span. To address the immediate concern of the large amount
of materials being primarily furnished by the SAS Project and needing proper storage the IERBYS building, an existing
state-owned maintenance facility constructed in 1938, has been identified as a solution.

The IERBY’s building will be used to store the unique equipment, materials, and engineering documents furnished from the
East Span Project needed for use in maintaining the Structure. This equipment, materials, and engineering documents
include but are not limited to such items as: additional cable bands, cable clamps, cable band bolts, cable band bolt
tensioning equipment, cable S-wire wrapping equipment, replacement suspender ropes, tower replacement struts, deck
joint replacement materials, design and construction documents, etc. Most of these items are specific to the SAS Structure
and will be needed for proper maintenance over time and/or restoration of bridge service after a major earthquake event.
Additionally, as the SAS Structure is placed into service and transferred into the maintenance inventory, this facility will also
provide a venue to transfer construction knowledge and train maintenance personnel in how to maintain the new Structure.

The Toll Bridge Program Oversight Committee (TBPOC) Project Management Team (PMT) brought this issue to the
February 6, 2013 TBPOC meeting for discussion and approval. The TBPOC approved the use of the IERBY’s building.
The TBPOC provided approval for SAS Contract Change Orders to perform the early work to relocate a portion of the
maintenance personnel currently occupying the IERBY’s building, to perform an initial geotechnical foundation investigation
to determine the condition of the existing wood piling foundation, and to perform soft demolition to remove all the interior
non-structural partitions. As part of the approval, this early work will be funded through Bay Area Toll Authority (BATA)
Rehabilitation funds. A supplemental funds request will be prepared to transfer these funds into the SAS Contract

This change order will provide building work plan sheets for rehabilitation construction of IERBYS that have been revised to
eliminate plastic panels. The mockup for the plastic panels did not produce aesthetically acceptable results so the panels
will not be installed in IERBYS. Compensation for furnishing and installing the plastic panels was to be paid under Contract
Change Order (CCO) 321 “IERBYS Building Work” at force account. Due to the decision to eliminate the plastic panels,
CCO 321 will no longer pay for furnishing and installing the permanent plastic panels but will compensate for furnishing,
installing, and removing two panels for the mockup and any necessary repair work associated with removal of the two
mockup panels.

This is a no cost change order.

No time adjustment is warranted as this change order does not affect the controlling operation.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).
CONCURRED BY: B ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE - Date  4/8/13 THIS REQUEST TOTAL TO DATE
Bridge Engineer: o Dat ITEMS $0.00 $0.00
ridge Engineer: ate FORCE ACCOUNT $0.00 $100,000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $0.00 $100,000.00
— FEDERAL PARTICIPATION
Environmental: Date — S
~ — : [] PARTICIPATING [ ] PARTICIPATING IN PART NONE
| Other (specify): HQ@, Rich Folay Date 49113 | ] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Other (specify): Date ) I
FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date []cco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
E(Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date —
’W/é/ D-25.,, ,
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